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1.0 Introduction 
 
From October, 2006 through April, 2007, I had the opportunity to serve as a National 
Park Transportation Scholar at Valley Forge National Historical Park (VFNHP).  
Administered by the National Park Foundation, the National Transportation Scholars 
Program places transportation planning professionals in national parks for up to one year 
in order to work on transportation-related planning projects with the primary goal of 
improving transportation within the parks.  In 2005-2006, a Transportation Scholar had 
begun planning for a pilot shuttle bus project at Valley Forge NHP.  Based on a 
feasibility study by the Volpe Center for Transportation Research, the shuttle was 
intended to greatly enhance the visitor experience through reduced traffic congestion, 
noise, and air pollution.  The primary project in line for the 2006-2007 Transportation 
Scholar at Valley Forge was to implement and evaluate this pilot project.  The scholar 
would also serve in various capacities related to transportation and park planning. 
 
This has been a truly exciting time to be at Valley Forge National Historical Park, as the 
park is now in the final stages of a comprehensive General Management Planning (GMP) 
process.  As I write, many new changes are taking place at the park that will restore, 
enhance, and continue to preserve the park’s historic, cultural, and natural resources.  
These changes will prepare VFNHP for future decades of protection well beyond the 
Park Service’s Centennial Celebration in 2016. 
 
I would like to thank the Ford Motor Company, the Eno Transportation Foundation, and 
National Park Foundation for their generous support in making this opportunity possible.  
I learned a great deal about park planning and operations, and although my time at Valley 
Forge NHP was relatively short in duration, the contributions made possible by this 
program will benefit many visitors in the year ahead.  Many thanks also to the hard-
working staff at Valley Forge for their hospitality and support:  Chief of Planning and 
Resource Management, Deirdre Gibson, Superintendent Mike Caldwell, Kristina Heister, 
Jeff Kangas, David Moore, and everyone else who made my experience at Valley Forge 
both enjoyable and educational.  
 
 
Ross Geredien, MEM 
May 2007 
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2.0 Background and Context 
 
As the site of the 1777-78 winter encampment of General George Washington’s 
Continental Army, Valley Forge National Historical Park (VFNHP) protects many 
significant historic and cultural resources including cultural landscapes, buildings and 
structures, archeological sites, and archives and collections.  Located only 20 miles from 
Philadelphia, VFNHP is surrounded by densely settled suburbs and major highway 
systems.  As suburban sprawl increasingly covers the land around VFNHP, the park also 
becomes increasingly important both as a bio-refuge for over 1,000 species of plants and 
animals as well as a recreational and educational destination for well over one million 
visitors every year. 
 
The urban context of the region creates a unique set of transportation issues for VFNHP 
compared to other parks of its size and profile.  With 1.6 million visitors in 2005, 
VFNHP is a popular park even by national standards, and at a little over 3,400 acres, it is 
small compared to most other parks with similar visitation levels.  The park has multiple 
points of entry including about a dozen road entrances and several non-motorized access 
trails.  No single entrance station exists, although two one-way tour roads provide the 
major access to the park’s primary monuments and tour destinations.  Because of its 
“porous” nature with respect to human travel, the park is constantly inundated with 
traffic, particularly at peak rush-hour travel times, yet it receives no direct revenue 
through user fees.  Thousands of commuters travel through the park daily via state 
highways, causing frequent traffic accidents and traffic violations.  In addition, other 
problems such as illegal mountain-bike use on hiking trails are becoming increasingly 
widespread in the park, creating trail damage and user conflicts. 
 
My familiarity with a variety of parks and protected areas around the U.S. enabled me to 
research some potential solutions to these issues and to apply my knowledge from 
different contexts in ways that could benefit VFNHP.  In addition, I continued to plan and 
implement some of the ongoing projects which the previous scholar had undertaken, such 
as the park sign plan and the pilot shuttle project.  I regularly met with local and regional 
partners in order to continue fostering cooperation on regional and local planning issues 
related to transportation.  Finally, because I brought experience and expertise in ecology 
and natural resource management, I performed some additional work in support of the 
park’s natural resource management efforts. 
 
The following sections outline the work I performed while at VFNHP.  First I will 
discuss the ongoing planning projects that were already in place and that I continued to 
develop into their implementation phase.  Then I will describe several new research and 
planning projects to address transportation issues that crystallized as the result of the 
park’s General Management Planning process, such as mountain-bike management issues 
and parking fee feasibility. 
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3.0 Existing Projects 
 

3.1 Park Sign Plan 
 
Signs are often the first opportunity to communicate a park’s messages concerning rules 
and regulations, visitor services, and interpretive information.  Hence clear and concise 
signs that are also visually pleasing are important tools for communicating many park 
messages.  Signs at VFNHP have been a perennial challenge.  Over 1,000 signs are found 
within the park, and yet many of these signs could be more effective in presenting 
accurate information clearly and aesthetically to the public.  In busy areas, there are often 
too many signs posted, creating “sign pollution” that bombards the visitor with too much 
information and makes it difficult to decipher important messages. 
 
In 2006, the previous Transportation Scholar had inventoried the park’s signs using GPS 
to map their locations.  The scholar also made recommendations for sign removal, 
cleaning, and/or replacement.  The inventory and recommendations were drafted into a 
sign plan for the park, which I began to implement and expand upon.  The park’s Loop 
Road, which serves as the primary access to the Welcome Center area and is the main 
entrance to the park, was my primary focus since there were many problems in this area.  
For example, cars had often been seen driving onto the Joseph Plumb Martin Trail 
(JPMT) from the Administration parking area, and it was also fairly common to see cars 
turning the wrong direction on the one-way Loop Road despite the presence of “Do Not 
Enter” signs.  Poorly placed as well as poorly worded or visually misleading signs were 
contributing to these problems (see Figure 3.1).   
 
 

 
 

Figure 3.1) An example of unclear sign language and clutter.   
Note the extraneous “Handicapped Parking” sign. 
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Senior staff pointed out that there were already numerous signs along the Loop Road, and 
if at all possible, the administration wanted to reduce sign clutter.  Hence the primary 
goals became to 1) improve sign clarity; 2) reduce sign clutter.  My first step was to 
review the sign plan and inventory, and then carefully examine the location, aspect, and 
language of each sign along the Loop Road.  Some signs were in fact poorly worded and 
misleading and needed replacement.  Other signs could be repositioned or angled 
differently for improved visibility; still others could be removed entirely because of 
redundancy or irrelevant information.  I then compiled my findings and met with senior 
park staff as well as maintenance and law enforcement staff to discuss different 
alternatives.  I produced three separate GIS maps of the Loop Road area showing existing 
sign conditions, proposed changes, and the final proposed outcome of the changes.  GIS 
proved a valuable planning tool for this project; without GIS, it would have been 
extremely time-consuming and difficult to communicate the project’s visual elements and 
to reach consensus among the different staff members. See Appendix A for copies of the 
GIS sign plan maps. 
 
A total of five new information road signs were ordered.  I worked closely with staff at 
the National Park Service’s (NPS) Harper’s Ferry Center (HFC) to have the new signs 
designed to the new NPS UniGuide standards and specifications.  At the request of the 
superintendent, I had HFC design original cell phone and MP3-player logos on 
removable 10” x 12” placards that could be installed on the informational road signs 
using a sliding track system affixed to the sign face (See Figures 3.2a and 3.2b).  Another 
placard was designed from a digital file of the park’s Encampment Tour symbol.  Adding 
these removable symbols to the informational signs will give the maintenance and 
planning staff a great deal of flexibility in the future as sign needs change while 
simultaneously creating an attractive and innovative look to the park’s interpretive 
symbols.  The use of MP3 (podcast) and cell phone tours at NPS units is very new, and to 
my knowledge, VFNHP will be one of the very first units to use these symbols in their 
informational signs.   
 
 
 

            
 

Figure 3.2a) 10” x 12”  MP3, Cell Phone, and Encampment Tour  
placard symbols showing mounting holes 
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Figure 3.2b) Informational road sign showing removable placard track system 
 
 

 
The Sign Plan includes several improvements to signage around the Administration 
parking lot.  This lot is open to the public while at the same time provides the primary 
accessible parking for visitors as well as parking for tour buses and all business at the 
Administration Building and Welcome Center.  Clear delineation of these diverse parking 
needs has proven challenging in recent years despite numerous parking signs in the lot.  
To address this issue, I had an informational sign designed that would clearly direct the 
flow of traffic to the appropriate parking area upon entering the lot (Figure 3.3).   
 
 

 
 

Figure 3.3) New informational parking sign for the Administration parking lot 
 
The Administration lot exit has been the site of repeated incidents involving traffic flow.  
Vehicles must exit the lot to the left onto the one-way Loop Road.  Park staff members 
have frequently observed vehicles turning to the right against the one-way flow of traffic, 
and in several instances have also seen vehicles turn onto the adjacent paved pedestrian 
trail.  Misleading signs along with a narrow grass median between the paved trail and the 
Loop Road all contribute to the confusion at this intersection (Figure 3.4a).   
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I concluded that the arrow 
graphic in the old sign misled 
visitors by indicating they 
should drive around the 
median and onto the paved 
pathway.  Figure 3.4b shows 
one of the key changes made in 
which the “Keep Left” sign is 
replaced with a one-way 
directional arrow. 
 
Sign clutter in the intersection 
also contributed to the 
confusion, and so several signs 
were planned for removal  

 
Figure 3.4a)  The misleading “Keep Left” sign at the Administrative 
Parking lot exit.  Notice the paved pathway directly behind the sign. 
 
 

 
including the encampment tour 
symbol, no longer necessary with the 
one-way directional sign.  The “Do 
Not Enter” sign at the Amphitheater 
Road entrance across the intersection 
shown in Figure 3.4a will be removed 
after the construction of a new gate 
across this road’s entrance, which is 
closed to the public.   
 
 

             Figure 3.4b) New one-way sign at the Admin Lot exit 
 
In total, the Loop Road sign plan includes the removal of 12 extraneous signs; the 
replacement of one existing sign; the moving or repositioning of three signs; and the 
addition of five new signs.  These changes will reduce sign clutter along the Loop Road, 
improve informational clarity, and enhance interpretive opportunities through the use of 
new interpretive symbol placards.  For complete diagrammatic maps of the sign plan, see 
Appendix A. 
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3.2 Alternative Transportation Program (ATP) Pilot Project 
 
In 2004, The Federal Transportation Administration’s (FTA) Volpe Center for 
Transportation Research completed a feasibility study for alternative transportation at 
VFNHP.  The study gave recommendations for an interpretive tour bus as well as for a 
transportation shuttle.  The park now has motorized interpretive tours and is still in the 
planning stages of establishing a transportation shuttle.  The park’s General Management 
Plan calls for eventual closures of several of the park’s roads to private vehicles.  A 
shuttle bus program has significant potential to enhance the visitor experience at the park 
in conjunction with these road closures.  Senior planning staff and I discussed how a 
shuttle would operate within the context of specific road closures.  In order to close Outer 
Line Drive to traffic, a gate will be necessary.  Shuttle buses will most likely have to have 
remote switches to gain access to the road without having to have a driver exit the vehicle 
to open gates.  The closing of Gulph and County Line Roads will reduce through-trafic in 
the park, and an additional gate will be necessary at the Outer Line Drive crossing of 
Gulph Road.   
 
Headways for the shuttle had already been calculated at 20 minutes, requiring 2-3 
vehicles for daily operation.  Six stops were established including the Welcome Center, 
Muhlenberg Brigade, Memorial Arch, Washington’s Headquarters, Varnum’s, and the 
Washington Memorial Chapel.  I recommend one additional stop at Knox’s Quarters, a 
popular recreational destination.  A stop here will reduce the long distance between the 
Arch and Headquarters stops by nearly half and will provide shuttle access to a frequently 
used corner of the park. 
 
In early winter, 2007 Deirdre Gibson and I applied for Federal Transit Administration 
Alternative Transportation in Parks and Public Lands (ATPPL) funding for the pilot 
shuttle program.  A total of $168,000 was requested, which would include short-term 
funding to cover a 2-3 month pilot period of shuttle operation and evaluation.  ATPPL 
awards are not expected to be made before July, 2007, and so VFNHP is still awaiting 
this decision before continuing forward with the pilot project.  According to northeast 
regional staff, NPS Washington Office (WASO) is not looking favorably upon new 
shuttle programs, however, initial meetings during the funding process were positive.  
This is the second year the park has applied for ATPPL funding for the pilot project and 
the first year that the park has reached the final funding application round. 
 
 

3.3 Missing Link Trail Funding Application 
 
Another ongoing alternative transportation project is the so-called “Missing Link” in the 
Joseph Plumb Martin Trail (JPMT).  The JPMT is a multi-use trail that circumnavigates 
VFNHP, and it is one of the most popular attractions at the park.  A short segment of this 
trail between Knox’s parking area and the Covered Bridge parking area remains unbuilt.  
Currently walkers, cyclists, and joggers must travel along a very busy state highway at a 
blind curve and intersection near the Covered Bridge.  This is one of the most hazardous 
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roadways in the park, and several accidents have occurred here in the past including at 
least one involving a cyclist.   
 
The missing link will entirely eliminate this road traverse and complete the circuit of the 
park’s multi-use trail system.  Instead of having to cross Valley Creek at the Covered 
Bridge, users will cross a new 10’ x 100’ pedestrian bridge, eliminating the need to walk 
along the roadway.  The Missing Link will also eventually link the Valley Creek Trail, 
the Horseshoe Trail, and the JPMT with the neighboring Chester County trail system, 
thereby increasing incentives for alternative travel between the park and adjacent 
communities.  See Appendix B for maps of the Missing Link Trail. 
 
In February, 2007, I applied for ATPPL funding in the amount of $318,450 for the 
Missing Link project.  This funding was previously budgeted to cover the cost of 
construction for the bridge and 718’ of paved trail.  Funding decisions for this project will 
also be made sometime during early- or mid-summer, 2007.   
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4.0 New Projects 
 

4.1 Mountain Biking 
 
VFNHP has for many years allowed bicycles to travel on its multi-use trails such as the 
JPMT and Schuylkill River Trail.  These trails are open to pedestrians, X-C skiers, 
cyclists, and horses alike.  The park also has numerous other footpaths that are open to 
equestrian users.  Among these are several trails on Mt. Misery and Mt. Joy.  These trails 
have historically been closed to bicyclists because of potential user conflicts and hazards 
between cyclists and other users.  However, this policy has been very difficult to enforce 
because of the relative remoteness of these trails.  As a result, many mountain-bikers 
have used these trails illegally over the years.  When official announcements of the park’s 
policies on mountain-bike usage were made during the General Management Planning 
process, mountain-bike users throughout the region were surprised.  Many allegations 
were made that the park was “closing” its “mountain-bike” trails when in fact these trails 
have never been open to bicycles.   
 
I was asked by the Chief of Planning and Resource Management to research mountain 
bike policies, management, enforcement, and use in the state, county, and city parks 
throughout southeastern Pennsylvania.  This information would prove valuable in 
communicating the park’s policies to mountain bike users in an informed manner.  I 
contacted recreation managers at Chester and Montgomery County Park Commissions, 
Park Managers at Evansburg, French Creek, Marsh Creek, and Ridley Creek State Parks, 
as well as the Friends of Wissahickon and Fairmount Park in the city of Philadelphia.   
 
The range of findings varied greatly.  Some systems, such as Chester County Parks, have 
no mountain-bike use or management issues, whereas some state parks had adopted a 
very structured approach to policy, management, and enforcement.  A few units even 
actively partner with mountain bike organizations or clubs, which participate in trail 
maintenance work days and educational outreach programs.  Some units have had 
incidents of injury and even fatality related to mountain-biking and so have come to 
adopt strict enforcement policies often resulting in the elimination of virtually all 
mountain-bike violations and incidents. 
 
 

4.2 Parking Fees 
 
Valley Forge NHP has no entrance station, nor does it collect an entrance fee or any 
standard user fee from visitors.  With multiple road entrances and access trails, it would 
be next to impossible to establish an entrance station that would be cost effective.  
Nonetheless, if a parking fee system could be implemented, the park could generate 
important revenue to cover operating expenses.  I was asked to investigate fee operations 
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at national park units and other federally protected lands around the U.S to assess the 
feasibility of a parking fee system at VFNHP.   
 
First I focused my research on any NPS units that collected fees strictly for parking.  
Then I examined general fee programs at units that had operational similarities to 
VFNHP, followed by USDA Forest Service fee sites in the northeast.  I talked to 
representatives at four NPS units (Acadia National Park, Chiricahua National Monument, 
Olympic National Park, and Mount Rushmore National Memorial) and six National 
Forests (Green Mountain/Finger Lakes, Monongahela, White Mountain, Allegheny, and 
Chiquamegon-Nicolet) in total.  At all units, I spoke with either senior staff in the ranger 
division, park business managers, or recreation planners. 
 
The various fee programs are very diverse, but some programs proved to be very 
prototypal for a potential fee program at Valley Forge.  In particular, the program at 
Acadia National Park was the most applicable to VFNHP, but several common elements 
for success prevailed among most of the programs.  For example, many programs have 
made effective use of self-pay stations or “iron rangers”.  Another common theme was 
that of voluntary compliance, particularly in the early years of a fee program, with a 
“friendly reminder” approach to enforcement.  But perhaps the most important element of 
the largest and most successful programs is the use of widespread informational 
campaigns prior to and during the initial stages of implementation.  Public resistance 
would be a natural early reaction to any fee program where none has previously been in 
place, but with adequate information and public comment, all programs were well 
received within a period of about two years.   
 
My primary conclusions from the research were that the park could: 
 

• Collect a significant amount of user fee revenue at the Welcome Center, a practice 
that is common at several NPS units 

 
• Make effective use of Self-pay stations or “Iron Rangers” at popular parking areas 
 
• Partner with area hotels and cooperating nonprofits to collect fees, similar to 

programs at White Mountain National Forest and Acadia National Park. 
 
• Adopt a parking tag system in which a bright hang-tag must be displayed on the 

rear view mirror at all times within the parking areas. 
 
• Create incentives for local users to comply by offering an annual parking pass and 

even a December discount on annual passes. 
 
• Focus on voluntary compliance by using friendly reminder cards on windshields 

as opposed to issuing citations, especially in the first three years of the program. 
 
• Finally, utilize all local and regional media outlets and area partners to educate the 

public about the program including but not limited to the park’s website, area 
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newspapers, local chambers of commerce, area hotels, local television stations, 
area radio stations such as WHYY public radio, the Valley Forge Convention 
Center and Visitors Bureau, and the Greater Valley Forge Transportation 
Management Authority (GVFTMA).   

 
If all of these elements are adopted, a parking fee program at Valley Forge NHP could be 
very successful and could attain a level of 75% compliance, a figure cited by Acadia 
National Park business manager Kevin Langley as that park’s target.   
 

4.3 Miscellaneous Projects 
 
2007 Revolutionary Run 
 
The Park held its second annual Revolutionary Run on April 22, 2007.  I submitted all 
required documents for this event’s road closure permit to PennDOT Region 6.  The 
procedure for this permit application is now streamlined, and it has been left with ranger 
Mike Valora, who will take the lead in applying for the 2008 permit.  The event is one of 
the largest events at the year and draws a crowd of several thousand.   
 
 
Thomas and Richards Road Stop Sign Warrants 
 
The park is in the process of entering into a contract agreement with the Montessori 
Children’s House of Valley Forge, Inc. to lease several park buildings near the 
intersection of Thomas and Richards Roads.  The new Montessori school will most likely 
result in an increase in traffic in the area during certain drop-off and pick-up hours in the 
morning and afternoons.  Area residents have expressed concern over the anticipated 
traffic increase and safety issues, citing a need for additional stop signs at the 
intersection.  In order to address these concerns, I was asked to investigate the issue on 
behalf of the park and to document the traffic conditions of the intersection in 
cooperation with local township officials.   
 
I met with Sergeant Anthony Giaimo of the Tredyffrin Township Traffic Safety Unit at 
the site to determine if additional stop signs were warranted.  Under all FTA Manual on 
Uniform Traffic Control Devices (MUTCD) guidelines and regulations, only existing 
traffic conditions can be used for assessing whether an intersection meets the warrants for 
stop signs.  These warrants include minimum traffic volumes, available corner sight 
distance, and traffic accident statistics at the intersection.  With no accidents in the past 
three years, adequate site distance, and low traffic volume, the intersection does not meet 
any of the MUTCD stop sign warrants.  As future conditions change, however, Tredyffrin 
Township and VFNHP will continue to monitor the intersection.  Sergeant Giaimo 
drafted the findings in a memo to the park, documenting the township’s assessment, with 
which I concurred. 
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Park Entrance Signs 
 
In 2005 HFC had designed new entrance signs for VFNHP, but due to lack of funding the 
park was not able to proceed with the order.  In 2007 funds to acquire the new signs 
became available.  I worked in concert with HFC and Bunting Graphics, the sole source 
contractor for new signs, to finalize the details of this order.  The park was able to obtain 
permission from the Northeast Regional Office (NERO) and from HFC to place the 
park’s website address (URL) on the new entrance signs.  As of this writing, the final 
layout with the URL’s was still being developed.  All order documentation and order 
information was left with the chief of planning and the business manager to proceed with 
this order. 
 
 
Natural Resource Management 
 
With several years of ecology and natural resource management experience, I was able to 
perform some additional work in support of the park’s natural resource management 
program.  My expertise in ornithology allowed me to perform a statistical analysis of 
Christmas Bird Count (CBC) and Spring Bird Count (SBC) data collected by volunteers 
between 1985 and 2006.  The goals of the analysis were to assess any apparent 
population trends in target bird species and to assess the scientific rigor of the count 
methodology in use at the park.  It was determined that some neo-tropical migrant species 
are in fact declining within the park, but causation of these declines could not be 
established from the data.  It was also determined that several targeted grassland species 
are not being detected by the counts, a major concern with respect to the park’s meadow 
management program.  Finally, I concluded that more thorough and systematic point 
counts are necessary for avian monitoring in the park in order to improve the statistical 
rigor of monitoring data and to more accurately determine whether target species are 
breeding in the park.   
 
The park is undergoing a major effort to develop a deer management plan and a 
comprehensive meadow management plan.  These efforts are all part of the General 
Management Plan’s goal of restoring much of the park’s native ecosystems.  In support 
of these restoration efforts, I researched grant funding opportunities for the park’s Natural 
Resource Management team.  I identified six grant programs that could be targeted for 
funding, all of which target watershed restoration, forest restoration, or invasive species 
management.  I compiled my findings into a spreadsheet summarizing the various 
guidelines, requirements, and deadlines for each program. 
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Valley Forge Sign Plan Maps 
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12 Signs Removed
3 Signs Repositioned

5 New Signs
1 Sign Replaced

Summary



 
 
 
 
 
 
 
 
 
 
 

Appendix B 
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